
CONESTOGA-ROVERS 
& ASSOCIATES 

4141 Davis Creek Court 
Kalamazoo, Michigan 49001 
Telephone: (269)344-1230 
http //www craworld com 

Fax: (269)344-8558 

November 8, 2011 Reference No. 056394 

Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, lUinois 60604-3590 

Dear Ms. Desai: 

Re: Monthly Progress Report - October 2011 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. MiU Property, please find attached three 
copies of the Progress Report No. 60 for the period of October 1, 2011 through October 31, 2011. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly. 

CONESTOGA-ROVERS & ASSOCIATES 

'.1\̂  m r̂ 
Jennifer L. Quigley, P.E. 

LC/ l /Kal . 
End. 

cc: Michael Berkoff (U.S. EPA) - electionic only 
Paul Bucholtz (MDEQ) - three hard copies 
John Bradley (MDEQ) - electionic only 
Jim Saric (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erickson (Arcadis) - electionic only 
Dawn Penniman (Arcadis) - electionic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetia Tech) - electionic only 
Gregory Carli (CRA) - electionic only 
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Progress Report No. 60 
October 1,2011 to October 31, 2011 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) 
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund 
Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

• Conference call with U.S. EPA, Michigan Department of Environmental Quality, Camp 
Dresser and McKee, Inc. (CDM), and SulTRAC on October 28, 2011 to discuss the Human 
Health and Ecological Risk Assessments performed as part of the Remedial Investigation 
(RI) Report submitted to U.S. EPA on June 20, 2011. 

2. Data Received 

• None 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved bv, the U.S. EPA 

• Due to a change in U.S. EPA Project Manager and an extension in the schedule for receiving 
comments on the Rl Report, the schedule approved by U.S. EPA on June 20, 2011 is no 
longer vahd. A revised schedule for completion of the Rl and Feasibility Study (FS) will be 
proposed by Weyerhaeuser and submitted to U.S. EPA for approval following receipt of 
U.S. EPA's comments on the RI Report. 

4. Problems Encountered and Planned Resolution 

• None 

5. Work Anticipated During the Next Reporting Period 

• Prepare a memorandum presenting revisions to the Human Health and Ecological Risk 
Assessments based on the current conceptual MiU redevelopment plan and U.S. EPA 
comments during the October 28, 2011 conference call and submit to U.S. EPA by 
November 15, 2011. 
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6. Anticipated Development with Work during the Next Period 

• None 

7. Other Relevant Information 

• None 
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